St. Louis 8-hr Ozone SIP Modeling Timeline

ID	Task Name	Start	Finish
1	**St. Louis 8-hr Ozone SIP**	Fri 10/1/04	Fri 10/1/04
2	**Organization Meeting**	Thu 9/23/04	Thu 9/23/04
3	**Modeling Protocol**	Fri 9/17/04	Thu 3/3/05
4	**Base Year (2002) Modeling**	**Fri 10/1/04**	**Fri 7/29/05**
5	**Meteorology Modeling (MM5)**	**Fri 10/1/04**	**Mon 1/31/05**
6	Conduct MM5 sensitivity analysis	Fri 10/1/04	Wed 12/22/04
7	Develop 2002 outputs for 12K (& 4K)	Tue 11/2/04	Mon 1/31/05
8	**Emission Modeling**	**Sat 1/1/05**	**Wed 3/30/05**
9	Compile 2002 emissions (2002 NEI)	Sat 1/1/05	Mon 1/31/05
10	Conduct emission modeling	Wed 2/2/05	Wed 3/30/05
11	**Base year modeling**	**Sat 1/1/05**	**Fri 7/29/05**
12	Obtain/develop other model inputs	Sat 1/1/05	Mon 2/28/05
13	Conduct performance evaluation	Tue 3/1/05	Fri 7/29/05
14	**Base Year Modeling Complete (9/04-7/05, 10 mo)**	Fri 7/29/05	Fri 7/29/05
15	**Control Strategy Design**	**Mon 11/1/04**	**Fri 7/29/05**
16	**Inventory review**	Mon 11/1/04	Mon 1/31/05
17	**Develop control options**	Tue 2/1/05	Sun 5/1/05
18	**Feasibility study and recommendation**	Mon 5/2/05	Fri 7/29/05
19	**2010 Base and Control Strategy Modleing**	**Wed 6/1/05**	**Sat 4/1/06**
20	**Emission Modeling**	Wed 6/1/05	Mon 8/1/05
21	**Obtain/develop other model inputs**	Wed 6/1/05	Fri 7/29/05
22	**Conduct 2010 base case modeling**	Mon 8/1/05	Fri 9/30/05
23	**Control strategy runs**	Sat 10/1/05	Sat 4/1/06
24	**Final Controls Recommendations (6/05-4/06, 10 mo)**	Sat 4/1/06	Sat 4/1/06
25	**Rule Development**	**Mon 8/1/05**	**Wed 11/1/06**
26	**Develop rules for control strategies**	Mon 8/1/05	Wed 11/1/06
27	**Public Hearing process**	Tue 11/1/05	Sun 10/1/06
28	**MACC adoption**	Mon 9/25/06	Wed 11/1/06
29	**SIP Development**	**Sun 10/1/06**	**Tue 5/29/07**
30	**Prepare final SIP documentation**	Sun 10/1/06	Wed 2/28/07
31	**MACC adoption**	Thu 3/1/07	Tue 5/29/07
32	**Final SIP Submittal to EPA**	Fri 6/15/07	Fri 6/15/07

Project: strategicplan
Date: Fri 12/17/04

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	